# Exhibit VIII.C.20.c

# TIMELINE FOR CONSTRUCTION: COMMENCEMENT OF CONSTRUCTION

*Submit as Exhibit VIII. C.20.c. an explanation as to how quickly after issuance of a License the Applicant would expect to commence construction of the Gaming Facility and explain conditions precedent to be satisfied prior to the Applicant being able to commence said construction.*

# COMMENCEMENT OF CONSTRUCTION

## Prompt Initiation of Project

As indicated on the timeline for construction in Exhibit VIII.C.20.A, reservation of 30 days has been given from the time of license nomination by New York State to the construction notice to proceed. Tishman Construction will be ready to start construction upon receiving the notice to proceed from ownership and issuance of all required permits.

## Notes

This page intentionally left blank for reviewer notes.