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ALTERNATIVE #2

EXHIBIT VIII.C.20.c
TIMELINE FOR  
CONSTRUCTION
Commencement of  
Construction

Submit as Exhibit VIII.C.20.c. an explanation as to how quickly after the issuance 
of a License the Applicant would expect to commence construction of the Gaming 
Facility and explain conditions precedent to be satisfied prior to the Applicant 
being able to commence said construction. 

While Montreign Operating Company, LLC and EPR have been actively engaged in master planning, 
designing and seeking and obtaining approvals for the Project Site for over three (3) years, our efforts 
have not focused on the impact of a gaming facility located in Southern Orange County as covered 
by Montreign’s low revenue case in Alternative #2. While we believe that the effects on our SEQRA 
approval should be minimal since the property will be located on the same footprint and substantially 
reduced in size, we estimate that it will take between two to four months to be in a position to start 
construction subsequent to award of a Gaming Facility License. This time frame provides Montreign with 
the time necessary to update SEQRA, update permitting with the Town of Thompson and finish the space 
allocation and site planning work with architects, engineers and construction manager.


