ALTERNATIVE #1



Submit as Exhibit VIII.C.20.c. an explanation as to how quickly after the issuance of a License the Applicant would expect to commence construction of the Gaming Facility and explain conditions precedent to be satisfied prior to the Applicant being able to commence said construction.

Under Alternative #1, there are no changes to the previous disclosures made in response to this question. While there will likely be minor site plan amendments, Montreign believes it is in a position to commence construction rapidly with the granting of a Facility Gaming License. In Alternative #1, we continue to anticipate starting construction within forty five (45) days of the award of a Gaming Facility License.



