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Exhibit 	VIII. 	C.3.c 	

RW	Orange	County	LLC’s	unparalleled	expert	consultant	and	internal	teams	will	proceed	to	obtain	
all	necessary	permits	and	will	complete	the	project	and	interchange	15B	in	a	timely	manner	once	the	
license	is	granted.	To	that	end,	RW	Orange	County	LLC	has	already	held	many	in	person,	telephonic	and	
WebEx	meetings	with	numerous	local,	state,	and	federal	governmental	agencies	regarding	technical	
elements	necessary	to	appropriately	respond	to	Application	questions,	including	without	limitation	the	
following	meetings.	

Table	VIII.	C.3.c‐1.	Meetings	Held	to	Respond	to	Application	Questions	

Meetings	with	 Location Date
New	York	State	Thruway	
Authority	(NYSTA)	

200	Southern	Blvd.,	Albany,	NY May	8,	2014

New	York	State	Department	of	
Transportation	(NYSDOT)	

Eleanor	Roosevelt	State	Office	Building,	
4	Burnett	Blvd.,	Poughkeepsie,	NY	

May	15,	2014

Palisades	Interstate	Park	
Commission	(PIPC)	

Palisades	Interstate	Park	Commission	
Administration	Building,	Bear	
Mountain	State	Park,	Bear	Mountain,	
NY	

May	15,	2014

Federal	Highway	Administration	
(FHWA),	NYSTA	and	NYSDOT	

WebEx May	19,	2014

Orange	County,	County	Executive	 40	Matthews	Street,	Goshen,	NY	 May	19,	2014
Orange	County	Transportation	
Council	(OCTC)	

40	Matthews	Street,	Goshen,	NY	 May	21,	2014

PIPC	 Palisades	Interstate	Park	Commission	
Administration	Building,	Bear	
Mountain	State	Park,	Bear	Mountain,	
NY	

May	27,	2014

Town	of	Tuxedo	 One	Liberty	Plaza,	New	York,	NY* May	29,	2014
New	York	State	Department	of	
Environmental	Conservation	
(NYSDEC)	

21	South	Putt	Corners	Road,	New	Paltz,	
NY	

May	30,	2014

FHWA,	NYSTA,	and	NYSDOT	 WebEx June	2,	2014
Town	of	Tuxedo	 One	Liberty	Plaza,	New	York,	

Conference	Room	3802	
June	4,	2014

FHWA,	NYSTA,	NYSDOT,	and	
OCTC	

WebEx June	9,	2014

New	York	State	Office	of	Parks,	
Recreation	and	Historic	
Preservation	(OPRHP)	

625	Broadway,	Albany,	NY June	10,	2014

FHWA,	NYSTA,	NYSDOT,	and	
OCTC	

WebEx June	16,	2014

NYSDEC	 Project	Site June	17,	2014
Interagency	Consultation	Group	 Teleconference June	18,	2014
FHWA,	NYSTA,	and	NYSDOT	 WebEx June	23,	2014

*	Office	of	Cleary	Gottlieb	Steen	&	Hamilton	LLP	
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In	addition	to	these	meetings,	RW	Orange	County	LLC	and	its	expert	team	members,	many	of	whom	
have	decades	of	experience	navigating	the	very	permitting	and	approval	processes	required	for	this	
project,	have	been	engaged	in	additional	communications	with	their	counterparts	at	applicable	agencies	
regarding	technical	elements	of	the	Application.	In	response	to	technical	information	provided	by	these	
agencies,	the	Applicant	has	provided	information	about	RW	Orange	County	LLC’s	designs,	analysis,	and	
forecasts,	adapting	its	plans	to	meet	or	exceed	agency	requirements,	design	standards,	and	specifications.	
RW	Orange	County	LLC	expects	to	continue	these	meetings	and	communications	from	and	after	submission	
of	this	Application	in	order	to	ensure	that	all	governmental	approval	and	permitting	processes	run	as	
efficiently	as	possible	and	that	we	will	meet	or	exceed	time	to	market	expectations.	The	project	and	
interchange	15B	will	each	be	funded	entirely	by	RW	Orange	County	LLC.		

Anticipated	government	approvals	and	permits	necessary	for	Sterling	Forest	Resort	are	detailed	in	
Table	VIII.	C.3.c‐2.	No	government	funding	is	anticipated	for	this	project.		

Table	VIII.	C.3.c‐2.	Government	Approvals	for	Sterling	Forest	Resort	

Potential	Approval(s)	or	
Permit(s)	Required	 Agency	

Application	
Date	

Estimated	
Date	of	
Receipt*	

Local
Host	Community	Agreement	 Tuxedo	Town	Board 5/12/2014	 6/23/2014
Local	Architectural	Review	Board	
Approval	

Town	of	Tuxedo	Architectural	
Review	Board	 7/15/2014	 12/16/2014	

Gaming	Overlay	Zoning	District	
Zoning	Amendment	

Tuxedo	Town	Board 6/12/2014	 6/23/2014	

Special	Use	Permit	 Tuxedo	Town	Board 6/30/2014	 11/24/2014
Local	Site	Plan	and	Subdivision	
Approval	

Town	of	Tuxedo	Planning	
Board	

6/30/2014	 12/9/2014	

General	Municipal	Law	§	239	
Review	

Orange	County	Department	of	
Planning	 6/30/2014	 9/30/2014	

Floodplain	Development	Permit	 Town	of	Tuxedo 7/30/2014	 12/17/2014
Building	Permit	 Town	of	Tuxedo 11/1/2014	 12/17/2014
Blasting	Permit	 Town	of	Tuxedo	 12/1/2014	 1/1/2015
Demolition	Permit	 Town	of	Tuxedo 12/1/2014	 1/1/2015
Grading,	Clearing,	and	Filling	
Permit	

Town	of	Tuxedo
12/1/2014	 1/1/2015	

Pool	Permit	 Town	of	Tuxedo 12/1/2014	 1/1/2015
Sign	Permit	 Town	of	Tuxedo 12/1/2014	 1/1/2015
Water	Service	Extension	 Town	of	Tuxedo,	Orange	

County	Health	Department		 12/1/2014	 1/1/2015	

New	York	State
New	York	State	Environmental	
Quality	Review	Act	(SEQRA)	

Town	of	Tuxedo	(Lead	Agency) 6/20/2014	 11/24/2014	

Section	14.09	New	York	State	
Historic	Preservation	Act	Review	

Town	of	Tuxedo	and	SEQR	
Involved	Agencies	

6/30/2014	 11/15/2014	

Water	Quality	Certification,	
Section	401	of	the	Clean	Water	
Act**	

NYSDEC
6/30/2014	 2/1/2015	

Water	Takings	Permit**	 NYSDEC 6/30/2014	 2/1/2015
Use	and	Occupancy	Permit	for	
Utilities	

NYSDOT
10/15/2014	 2/1/2015	
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Table	VIII.	C.3.c‐2.	Government	Approvals	for	Sterling	Forest	Resort	

Potential	Approval(s)	or	
Permit(s)	Required	 Agency	

Application	
Date	

Estimated	
Date	of	
Receipt*	

State	Pollutant	Discharge	
Elimination	System	(SPDES)	
Permit	for	Wastewater	Discharges	

NYSDEC
9/15/2014	 2/1/2015	

SPDES	General	Permit	for	Storm	
Water	Discharges	from	
Construction	Activity	

NYSDEC
9/15/2014	 2/1/2015	

Chapter	55:	Flood	Damage	
Prevention	‐	Floodplain	
Development	Permit		

NYSDEC
12/1/2014	 2/1/2015	

State	Air	Facility	Permit	 NYSDEC 9/15/2014	 2/1/2015
State	Highway	Temporary	
Construction	Access	Permit	

NYSDOT
12/1/2014	 2/1/2015	

State	Highway	Work	Permit	 NYSDOT 12/1/2014	 2/1/2015
Utility	Work	Permit	 NYSDOT 12/1/2014	 2/1/2015

Federal
Section	106,	National	Historic	
Preservation	Act/Tribal	
Consultation	

NYS	Office	of	Parks,	Recreation	
and	Historic	Preservation	
(OPRHP)/Palisades	Interstate	
Park	Commission	(PIPC)	

6/23/2014	 11/15/2014	

Section	7	Threatened/Endangered	
Species	Coordination/Biological	
Opinion		

U.S.	Fish	and	Wildlife	Service	
(USFWS)	 5/8/2014	 11/15/2014	

Conditional	Letter	of	Map	Revision	 Federal	Emergency	
Management	Agency	(FEMA)	 12/1/2014	 12/17/2014	

Section	404	Permit,	Clean	Water	
Act**	

U.S.	Army	Corps	of	Engineers	
(USACE)	

6/30/2014	 2/1/2015	

*All	dates	are	estimates,	subject	to	further	site	investigation	and	interagency	coordination.	
**	Signifies	NYSDEC/USACE	Joint	Application		

Anticipated	government	approvals	and	permits	necessary	for	the	proposed	interchange	15B	are	
detailed	in	Table	VIII.	C.3.c‐3.	
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Table	VIII.	C.3.c‐3.	Government	Approvals	for	Proposed	Interchange	15B/Roundabout	

Potential	Approval(s)	or	
Permit(s)	Required	 Agency	

Application	
Date	

Estimated	
Date	of	
Receipt	

New	York	State
New	York	(SEQR)	 NYSTA	(Lead	Agency) 6/23/2014	 3/15/2015
Approval	of	Parkland		Easement	
and	modifications	to	Route	106	

PIPC/OPRHP 5/27/2014	 12/1/2014

Section	14.09	New	York	State	
Historic	Preservation	Act	Review	

OPRHP 6/30/2014	 3/30/2015

Chapter	55:	Flood	Damage	
Prevention	‐	Floodplain	
Development	Permit		

NYSDEC 7/30/2014	 5/15/2015

Design	Approvals	 NYSDOT/NYSTA 7/18/2014	 3/15/2015
SPDES	General	Permit	for	Storm	
Water	Discharges	from	
Construction	Activity	

NYSDEC 10/18/2014	 5/15/2015

State	Highway	Temporary	
Construction	Access	Permit	

NYSDOT/NYSTA 12/1/2014	 5/15/2015

State	Highway	Work	Permit	 NYSDOT/NYSTA 12/1/2014	 5/15/2015
Utility	Work	Permit	 NYSDOT/NYSTA 12/1/2014	 5/15/2015

Federal
Section	106,	National	Historic	
Preservation	Act	/	Tribal	
Consultation	

OPRHP/Palisades	Interstate	Park	
Commission	

6/30/2014	 3/15/2015

National	Environmental	Policy	Act	 National	Park	Service/U.S.	Army	
Corps	of	Engineers	

6/30/2014	 3/15/2015

Section	6(f)3	of	the	Land	and	
Water	Conservation	Act	Small		
Easement	

OPRHP/U.S.	Department	of	the	
Interior	(DOI)/National	Park	
Service	(NPS)	

6/30/2014	 3/15/2015

Clean	Air	Act,	Transportation	
Conformity	Determination		

NYSTA/NYSDOT/Orange	County	
Transportation	Council	
(OCTC)/U.S.	Department	of	
Transportation		

7/30/2014	 1/5/2015

Section	7	Threatened/Endangered	
Species	Coordination	(if	required)	

USFWS 5/8/2014	 2/28/2015

*All	dates	are	estimates,	subject	to	further	site	investigation	and	interagency	coordination.	
**	Subject	to	further	refinement	of	design	
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Local	Permits	and	Approvals	

Host	Community	Agreement	
RW	Orange	County	LLC	negotiated	a	host	community	agreement	with	the	Town	of	Tuxedo	(the	Host	

Community	Agreement).	On	May	12,	2014	and	June	25,	2014,	the	Town	Board	voted	to	approve	resolutions	
in	support	of	the	development	of	the	Sterling	Forest	Resort,	and	on	June	25,	2014,	the	Town	voted	to	enter	
into	the	Host	Community	Agreement.	The	town	and	RW	Orange	County	LLC	worked	collaboratively	to	draft	
the	Host	Community	Agreement	in	consultation	with	the	town’s	professional	engineers	and	staff.	The	Town	
Board	has	selected	a	law	firm	to	manage	the	project,	which	will	assist	the	town	in	selecting	additional	
consultants	to	provide	analysis	and	guidance	to	safeguard	and	provide	for	the	future	needs	of	the	town	in	
the	areas	of	traffic,	economic	and	environmental	impact,	public	safety,	and	other	matters	in	connection	
with	the	development	of	the	project.	RW	Orange	County	LLC	is	entirely	funding	the	costs	of	procuring	all	
consultants	and	has	already	advanced	the	town	a	sizable	deposit	for	the	purposes	of	engaging	the	services	
of	these	experts.	Pursuant	to	the	Host	Community	Agreement,	RW	Orange	County	LLC	will	pay	the	town	
$50	million	(i)	to	fund	certain	capital	projects	to	be	undertaken	by	the	town,	including	public	infrastructure	
projects,	improvements	to	municipal	facilities	and	beautification	of	the	town	and	(ii)	to	provide	for	the	cost	
of	increased	emergency	response	services	by	the	Police	Department,	EMS	and	the	Tuxedo	Fire	District	and	
other	recreational	services.		In	addition,	RW	Orange	County	LLC	will	pay	for	any	other	mitigation	measures	
required	in	connection	with	the	SEQRA	process	as	well	as	create	programs	for	various	community	relations	
initiatives	such	as	educational	seminars	on	Gaming	for	residents	of	the	Town,	sponsorships	relating	to	
certain	Tuxedo	ski	organizations,	as	well	as	college	scholarship	and	internship	programs	for	students	who	
are	residents	of	the	Town.				

Local	Architectural	Review	Board	Approval	
The	Town	of	Tuxedo	Architectural	Review	Board	application	will	be	submitted	including	a	

description	of	the	project	and	six	sets	of	schematic	plans	and	renderings	of	the	buildings’	façades.	Plans	will	
indicate	the	size,	placement,	and	type	of	windows	and	doorways;	all	architectural	details;	samples	of	
materials	to	be	used;	and	the	manufacturer	names	of	these	products	per	the	Town	of	Tuxedo	Architectural	
Review	Board	Guidelines.	Sterling	Forest	Resort	plans	will	be	presented	to	the	Architectural	Review	Board	
on	or	about	July	15,	2014,	with	anticipated	Architectural	Board	approval	by	December	16,	2014.	Potential	
conditions	that	may	be	placed	on	Architectural	Review	Board	Approval	include	using	different	materials	or	
minor	changes	to	architectural	details.		

Gaming	Overlay	Zoning	District	Zoning	Amendment	
Sterling	Forest	Resort	required	the	approval	of	a	zoning	amendment	by	the	Town	of	Tuxedo	to	

create	a	Gaming	Overlay	Zoning	District,	which	was	approved	by	the	Town	on	June	23,	2014.	The	zoning	
amendment	allows	resort	development	consistent	with	the	Town	of	Tuxedo	Comprehensive	Plan	Update	
(August	2011)	recommendations	for	mixed‐use/tourism‐related	development.	This	action	also	is	
consistent	with	the	Town	of	Tuxedo	Comprehensive	Plan	Update	recommendations	to	enhance	the	town’s	
tax	base	through	mixed‐use	development	of	a	resort	lodge	with	accessory	recreational	uses,	a	conference	
center,	and	small‐scale	boutiques	and	restaurants.		

Local	Site	Plan	Approval	and	Special	Use	Permit	
RW	Orange	County	LLC	will	submit	an	application	to	the	Town	of	Tuxedo	on	June	30,	2014,	

including	preliminary	site	plans,	traffic	study,	engineering	studies	and	technical	reports,	and	full	SEQRA	
EAF.	The	full	SEQRA	EAF	was	submitted	on	June	20,	2014.	Sterling	Forest	Resort	will	be	presented	to	the	
Planning	Board	on	July	8,	2014,	after	which	the	town	should	confirm	Lead	Agency	Status	by	July	24,	2014.	
Anticipating	a	positive	declaration	and	SEQRA	environmental	impact	statement	(EIS)	process,	the	proposed	
Draft	EIS	(DEIS)	would	be	accepted	by	the	Town	Board	on	September	8,	2014,	and	combined	public	
hearings	on	the	DEIS	and	site	plan	would	be	held	by	the	Town	Board	and	Planning	Board	on	September	29,	
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2014.	The	Final	EIS	would	be	adopted	by	the	Town	Board	November	10,	2014	and	a	SEQRA	findings	
statement	would	be	adopted	on	November	24,	2014.	Following	the	adoption	of	the	SEQRA	findings	
statement,	the	special	use	permit	could	be	granted	on	November	24,	2014,	and	site	plan	and	subdivision	
approval	could	be	granted	on	December	9,	2014.	RW	Orange	County	LLC	will	submit	application	fees	of	
$300	plus	any	costs	incurred	by	the	town	related	to	professional	reviews	by	planners,	engineers,	and	
attorneys.	Potential	conditions	for	Local	Site	Plan	Approval	include	minor	changes	to	the	proposed	site	
plan.		

General	Municipal	Law	§	239	Review	
New	York	State	General	Municipal	Law	requires	that	certain	municipal	planning,	zoning,	and	

subdivision	actions	be	referred	for	County	Planning	agency	review	before	local	action	can	occur.	This	
requirement	(Article	12‐b;	§239	l,	m,	n)	seeks	to	promote	coordination	of	land	use	decision‐making	and	to	
enhance	consideration	of	potential	inter‐community	and	countywide	impacts.	RW	Orange	County	LLC	has	
met	with	Orange	County	Department	of	Planning	representatives	and	is	working	to	address	any	concerns	
and	expedite	their	review.	Pursuant	to	the	SEQRA	process	and	GML	§239,	this	review	should	be	complete	
by	September	29,	2014.		

Floodplain	Development	Permit	
RW	Orange	County	LLC	will	submit	a	Floodplain	Development	Application	in	accordance	with	

Section	§98‐35.	It	is	the	intent	of	the	developer	to	also	submit	a	letter	of	map	amendment	and	letter	of	map	
revision	to	FEMA	to	change	the	site’s	flood	zone	designation.	Potential	conditions	for	the	floodplain	
development	permit	include	minor	changes	to	the	proposed	site	plan.	

Building	Permit	
RW	Orange	County	LLC	will	submit	a	properly	completed	building	permit	application	to	the	clerk	at	

Town	Hall	including	Section‐Block‐Lot	identification	and	intended	usage.	Building	permit	approval	is	
anticipated	immediately	upon	completion	of	the	Planning	Board	and	SEQRA	process	and	issuance	of	the	
special	use	permit.	As	is	required	for	new	construction,	the	application	will	be	signed,	notarized,	and	
accompanied	by	a	Certificate	of	Occupation	Acknowledgement,	Worker's	Compensation	Form	1	&	Form	2,	
and	a	Certificate	of	Insurance	naming	the	Town	of	Tuxedo	as	additional	insured.	RW	Orange	County	LLC	
also	will	submit	two	copies	of	the	plans	and	specifications	and	site	plan	as	well	as	copies	of	the	septic	
system	and	required	fees	per	the	Town	of	Tuxedo’s	Standard	Schedule	of	Fees.	No	site	preparation	or	
construction	shall	commence	until	a	valid	entrance	permit	has	been	secured	from	the	Orange	County	
Department	of	Public	Works	under	Section	136	of	the	Highway	Law.	Potential	conditions	for	the	Building	
Permit	are	not	anticipated	but	will	be	addressed	per	town	requirements	if	applicable.		

Blasting	Permit	
RW	Orange	County	LLC	will	submit	a	properly	completed	blasting	permit	application	to	the	clerk	at	

Town	Hall	including	a	Certificate	of	Insurance.	All	blasting	and	recordkeeping	requirements	will	comply	
with	§34‐2	of	the	Code	of	the	Town	of	Tuxedo.	RW	Orange	County	LLC	will	submit	fees	per	the	Town	of	
Tuxedo’s	Standard	Schedule	of	Fees.	Potential	conditions	for	the	Blasting	Permit	are	not	anticipated	but	
will	be	addressed	per	town	requirements	if	applicable.	

Demolition	Permit	Application	
RW	Orange	County	LLC	will	submit	a	properly	completed	demolition	application	to	the	clerk	at	

Town	Hall	including	a	description	of	work	being	performed	and	information	on	the	removed	materials,	
which	will	be	kept	on‐site.	RW	Orange	County	LLC	will	submit	fees	per	the	Town	of	Tuxedo’s	Standard	
Schedule	of	Fees.	Potential	conditions	for	the	Demolition	Permit	are	not	anticipated	but	will	be	addressed	
per	town	requirements	if	applicable.	
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Grading,	Clearing,	and	Filling	Permit	Application	
RW	Orange	County	LLC	will	submit	a	properly	completed	application	for	grading,	clearing,	and	

filling	to	the	clerk	at	Town	Hall	including	complete	site	plans	with	grades	and	elevations,	a	description	of	
the	nature	of	the	work	to	be	performed,	materials	and	equipment	to	be	used	and	installed,	and	details	of	
structural,	mechanical,	electrical,	and	plumbing	installations.	RW	Orange	County	LLC	will	submit	fees	per	
the	application	of	$300	plus	any	costs	incurred	by	the	town	related	to	professional	reviews	by	planners,	
engineers,	and	attorneys.	Potential	conditions	for	the	Permit	application	include	minor	changes	to	the	
proposed	site	plan	and	will	be	addressed	per	town	requirements	if	applicable.	

Pool	Permit	Application	
RW	Orange	County	LLC	will	submit	a	properly	completed	Pool	Permit	Application	to	the	clerk	at	

Town	Hall	including	a	location	sketch	on	survey	map	with	measurements	and	plans,	as	well	as	proof	of	
insurance.	Potential	conditions	for	the	Pool	Permit	are	not	anticipated	but	will	be	addressed	per	town	
requirements	if	applicable.	

Sign	Permit	Application	
RW	Orange	County	LLC	will	submit	a	properly	completed	Sign	Permit	Application	to	the	clerk	at	

Town	Hall	including	a	rendering,	dimensions,	and	materials	to	be	used.	RW	Orange	County	LLC	will	submit	
fees	per	the	Town	of	Tuxedo’s	Standard	Schedule	of	Fees.	Potential	conditions	for	the	Sign	Permit	are	not	
anticipated	but	will	be	addressed	per	town	requirements	if	applicable.	

Water	Service	Extension	
United	Water	has	provided	a	willingness	to	serve	letter	for	the	Sterling	Forest	Resort,	and	local	

approvals	will	be	necessary	from	the	town	and	Orange	County	Health	Department	to	extend	water	service	
to	the	site.	Both	the	town	and	the	county	support	extending	service,	as	further	detailed	in	the	Host	
Community	Agreement.		

State	and	Federal	Reviews	and	Approvals		

SEQRA		
A	SEQRA	coordinated	review	process	has	been	initiated	by	the	town	to	establish	a	Gaming	Overlay	

Zoning	District,	discussed	further	under	Gaming	Overlay	Zoning	District	Amendment	above.	Sterling	Forest	
Resort	will	require	two	parallel	site‐specific	SEQRA	coordinated	review	processes,	each	containing	a	
cumulative	impacts	assessment.	The	first	proposed	Type	I	action	“Sterling	Forest	Resort”	requires	several	
local,	county,	and	state	discretionary	approvals	for	the	development	of	the	Sterling	Forest	Resort,	discussed	
further	under	Local	Site	Plan	Approval	and	Special	Use	Permit	above.	The	second	proposed	Type	I	action	
requires	several	state	and	federal	discretionary	approvals	for	the	development	of	interchange	15B	on	the	
New	York	State	Thruway,	discussed	further	under	the	National	Environmental	Policy	Act	below.	

Cultural	Resources		
Section	14.09	New	York	State	Historic	Preservation	Act	and	Section	106	of	National	Historic	

Preservation	Act	
Section	14.09	is	applicable	for	the	Sterling	Forest	Resort,	while	Section	233,	Section	14.09	and	

Section	106	of	National	Historic	Preservation	Act	are	applicable	for	the	proposed	interchange	15B.	For	the	
interchange,	the	Section	106	process	will	run	concurrently	with	the	NEPA	process.		

A	Section	233	Permit	is	required	for	site	investigations	conducted	on	state‐owned	land	and	will	be	
required	prior	to	commencement	of	the	phase	IB	archaeological	identification	survey,	which	locates	any	
archaeological	sites	in	a	project	area.	The	reports	are	submitted	to	OPRHP,	who	has	30	days	to	respond.	
Under	the	Section	233	permit,	the	reports	also	are	submitted	to	the	State	Archaeologist	at	the	New	York	
State	Education	Department.	The	review	period	for	approval	of	the	Section	233	Permit	is	30	to	45	days.	
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Potential	conditions	for	the	Section	233	Permit	are	not	anticipated	but	will	be	addressed	per	Section	233	
requirements	if	applicable.	

The	Section	106	process	is	applicable	to	the	interchange	because	Harriman	State	Park	meets	the	
criteria	for	(and	has	been	determined	eligible	for)	listing	on	the	National	Register	of	Historic	Places.		

The	appropriate	State	Historic	Preservation	Officer/Tribal	Historic	Preservation	Officer	
(SHPO/THPO)	will	be	consulted	with	during	the	process.	There	is	also	a	requirement	to	involve	the	public	
and	identify	other	potential	consulting	parties.	The	agency,	in	consultation	with	the	SHPO/THPO,	makes	an	
assessment	of	adverse	effects	on	the	identified	historic	properties	based	on	criteria	found	in	the	Advisory	
Council	on	Historic	Preservation’s	(ACHP)	regulations.	If	they	agree	that	there	will	be	no	adverse	effect,	
the	agency	proceeds	with	the	undertaking	and	any	agreed‐upon	conditions.	

If	the	agencies	find	that	there	is	an	adverse	effect,	or	if	the	parties	cannot	agree	and	ACHP	
determines	within	15	days	that	there	is	an	adverse	effect,	the	agency	begins	consultation	to	seek	ways	to	
avoid,	minimize,	or	mitigate	the	adverse	effects.	

The	agency	consults	to	resolve	adverse	effects	with	the	SHPO/THPO	and	others,	who	may	include	
Indian	tribes	and	Native	Hawaiian	organizations,	local	governments,	permit	or	license	applicants,	and	
members	of	the	public.	Consultation	usually	results	in	a	Memorandum	of	Agreement	(MOA),	which	outlines	
agreed‐upon	measures	that	the	agency	will	take	to	avoid,	minimize,	or	mitigate	the	adverse	effects.	In	some	
cases,	the	consulting	parties	may	agree	that	no	such	measures	are	possible,	but	that	the	adverse	effects	
must	be	accepted	in	the	public	interest.	

Tribal	Consultation	
Tribal	consultation	is	conducted	under	Section	106,	and	would	therefore	only	apply	to	the	

proposed	interchange	15B.	Tribal	consultation	is	government‐to‐government	and	is	the	responsibility	of	
the	lead	federal	agency.	If	any	tribes	choose	to	consult	on	the	project,	the	THPO	has	the	same	
responsibilities	and	obligations	as	the	SHPO	including	30	days	to	review	and	comment	on	any	findings	or	
recommendations.		

Natural	Resources		
Water	Withdrawal	Permit;	NYS	ECL	Article	24,	Freshwater	Wetlands;	Water	Quality	

Certification;	Section	401	of	the	Clean	Water	Act	
To	apply	for	the	state	permits	listed	above,	RW	Orange	County	LLC	has	delineated	wetland/open	

water	habitat	and	prepared	a	Wetland	Delineation	Report	and	draft	plans.	The	developer	and	members	of	
the	consultant	team	met	with	NYSDEC	representatives	at	a	pre‐application	meeting	on	May	30,	2014,	to	
introduce	the	project	and	present	the	package	with	wetland/open	waters	delineated	on‐site	as	well	as	
potential	impacts	identified.	At	this	time	permitting	options	and	other	concerns/mitigation	options	were	
discussed	with	the	agency.	The	wetland/open	water	delineation	was	reviewed	and	confirmed	on	site	by	
NYSDEC	and	members	of	the	consultant	team	on	June	17,	2014.	A	similar	meeting	is	scheduled	to	review	
USACE	jurisdictional	wetlands	and	open	water	on	July	1,	2014.	

A	Joint	Permit	Application	will	be	prepared	for	submittal	to	both	NYSDEC/USACE.	The	application	
must	include	a	statement	documenting	wetland	impact	avoidance	and	minimization	steps,	and	a	wetland	
and	stream	mitigation	plan	to	replace	impacted	wetlands	and	waters.	Joint	Permit	Application	review	time	
for	an	Individual	Permit	is	normally	180	days.	With	submittal	of	the	Joint	Permit	Application	at	the	end	of	
June	2014,	a	permit	can	be	anticipated	by	February	2015.	

Potential	conditions	that	are	likely	to	be	placed	on	the	permits	include:	
 Permit	valid	for	5	years	
 Adhere	to	construction	timing	restrictions	placed	by	NYSDEC	for	in‐water	construction	to	

protect	fish	species	
 Categorize	and	remove	hazardous	waste	(if	required)	
 Install	culvert	or	stream	structures	capable	of	fish	passage	(elliptical	culverts)	
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 Install	wildlife	fencing	(heavy	silt	fence)	around	key	wildlife	habitat	(e.g.,	vernal	pools,	
wetlands,	etc.)	

 Achieve	85	percent	survival	rate	for	planted	trees/shrubs	(as	part	of	the	mitigation	effort)	
 Monitor	wetland	and	stream	mitigation	areas	for	a	5‐year	period.	Provide	annual	reports.	
 Prevent	invasive	species	in	wetland	mitigation	areas	

Section	404	of	the	Clean	Water	Act	
The	Section	404	permit	will	be	applied	for	in	the	same	package	as	the	state	permits	listed	above.	

Joint	Permit	Application	review	time	is	normally	180	days.	With	submittal	of	the	Joint	Permit	Application	at	
the	end	of	June	2014,	a	permit	can	be	anticipated	by	February	2015.	Potential	conditions	that	are	likely	to	
be	placed	on	the	permits	include:	

 Permit	valid	for	5	years	
 Categorize	and	remove	hazardous	waste	
 Install	culvert	or	stream	structures	capable	of	fish	passage	(elliptical	culverts)	
 Achieve	85	percent	survival	rate	for	planted	trees/shrubs	(as	part	of	the	mitigation	effort)	
 Monitor	wetland	and	stream	mitigation	areas	for	a	5‐year	period.	Provide	annual	reports.	
 Prevent	invasive	species	in	wetland	mitigation	areas	

Section	7	Threatened/Endangered	Species	Coordination	
A	special	status	species	studies	and	findings	report	is	presently	being	conducted	and	the	findings	of	

that	report	will	be	submitted	to	agencies	for	concurrence	if	no	species	are	found	on‐site.	If	a	species	or	its	
habitat	is	identified,	the	report	will	identify	what	avoidance	measures	would	be	taken	for	mitigation.	
Potential	conditions	that	are	likely	to	be	placed	on	the	permits	include:	

 Adhere	to	construction	timing	restrictions	placed	by	NYSDEC	for	in‐water	construction	to	
protect	animal	species	(if	habitat	found	on‐site)	

 Install	wildlife	fencing	(heavy	silt	fence)	around	key	wildlife	habitat	(e.g.,	vernal	pools,	
wetlands,	etc.)	

 If	required,	mitigation	of	impacts	to	habitat	for	threatened	or	endangered	species	

Conditional	Letter	of	Map	Revision	
A	Conditional	Letter	of	Map	Revision	(CLOMR)	is	FEMA's	comment	on	a	proposed	project	that	

would,	upon	construction,	affect	the	hydrologic	or	hydraulic	characteristics	of	a	flooding	source	and	thus	
modify	the	existing	regulatory	floodway,	the	effective	Base	Flood	Elevations	(BFEs),	or	the	Special	Flood	
Hazard	Area	(SFHA).	It	is	the	intent	of	the	project	design	to	ensure	no	net	increases	in	flood	water	
elevations	result	from	the	project	development.	

SPDES	Permits;	Waste	Water	Treatment	Plant	Permit		
A	SPDES	Permit	is	required	for	discharge	from	the	proposed	water	reclamation	facility,	while	a	

SPDES	General	Permit	for	Storm	Water	Discharges	from	construction	activity	is	required	for	storm	water	
management.	Site	engineers	will	develop	a	storm	water	management	plan/storm	water	pollution	
prevention	plan,	as	well	as	an	erosion	control	plan/post‐construction	storm	water	management	plan.	RW	
Orange	County	LLC	held	a	pre‐application	meeting	with	the	Region	3	office	of	the	NYSDEC	to	obtain	
preliminary	answers	to	questions	concerning	project	plans,	effluent	limits,	and	standards	for	permit	
issuance.	Following	the	pre‐application,	a	complete	SPDES	application	will	be	filed	including	a	location	
map,	site	plan,	and	completed	SEQRA	Environmental	Assessment	Form.	Potential	conditions	for	the	SPDES	
permit	may	include	limitations	on	work	or	minor	modifications	of	site	plans	per	standards	for	issuance	in	
6NYCRR	Section	750‐1.11(a),	or	the	preparation	of	a	storm	water	maintenance	agreement.		
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Use	and	Occupancy	Permit	and	Utility	Permit	for	Utility	Rights‐of‐Way	
A	Use	and	Occupancy	Permit	may	be	required	for	the	installation	of	utility	systems	along	Route	

17A.	A	utility	work	permit	will	be	required	for	utility	work	along	Route	17A	within	state	highway	right‐of‐
way.	RW	Orange	County	LLC	will	submit	complete	permit	applications	to	the	Region	8	office	of	NYSDOT.	
Potential	conditions	for	the	Use	and	Occupancy	Permit	may	include	limitations	on	work	or	minor	
modifications	of	site	plans.	

State	Air	Facility	Permit	
A	State	Air	Facility	Permit	will	be	required	from	NYSDEC	for	the	natural	gas	boilers	used	to	provide	

heating	for	the	Resort.	RW	Orange	County	LLC	will	complete	the	permit	application	using	NYSDEC’s	online	
Air	Facility	System.	

State	Highway	Temporary	Construction	Access	Permit,	State	Highway	Work	Permit	
The	NYSDOT	will	require	a	Highway	Work	Permit	for	all	work	along	Route	17A	related	to	both	the	

Sterling	Forest	Resort	site	and	interchange,	as	well	as	work	along	the	New	York	State	Thruway.	RW	Orange	
County	LLC	will	submit	complete	Highway	Work	Permit	Application	to	the	Region	8	office	of	NYSDOT.	RW	
Orange	County	LLC	is	currently	discussing	the	proposed	interchange	15B	with	Region	8	of	NYSDOT,	NYSTA,	
and	FHWA.	Potential	conditions	for	the	State	Highway	Access	Permit	and	State	Highway	Work	Permit	
include	limitations	on	work	or	minor	modifications	of	site	plans.	

Federal	Interchange‐Related	Approvals	

National	Environmental	Policy	Act	(NEPA)	
The	proposed	action	will	require	NEPA	review	in	the	form	of	an	Environmental	Assessment	(EA),	

which	is	anticipated	to	receive	a	Finding	of	No	Significant	Impact	(FONSI).	Through	coordination	with	
NYSTA	and	NYSDOT,	FHWA	has	advised	that	the	action	does	not	require	an	Interchange	Justification	
Report	and	that	they	will	not	be	exercising	jurisdiction	or	authority	over	this	action.	This	also	eliminates	
the	need	for	compliance	with	Section	4(f)	of	the	Department	of	Transportation	Act.	Two	potential	lead	
agencies	are	the	Department	of	Interior	(DOI)	‐	National	Park	Service,	due	to	Harriman	State	Park’s	receipt	
of	funds	from	the	Land	and	Water	Conservation	Act	as	discussed	below,	or	USACE	pending	the	need	for	a	
Clean	Water	Act	Section	404	Permit,	discussed	above.	Potential	conditions	and	mitigation	pursuant	to	the	
FONSI	are	discussed	in	Exhibit	IX.	A.2.B.	and	Exhibit	IX.	A.3.	

Section	6(f)(3)	of	the	Land	and	Water	Conservation	Act	
Compliance	with	Section	6(f)	of	the	Land	and	Water	Conservation	Act	is	required	because	Harriman	

State	Park	received	funding	under	the	Act	in	1977.	Section	6(f)	of	the	Land	and	Water	Conservation	Act	
requires	that	the	easement	of	lands	or	facilities	acquired	with	Land	and	Water	Conservation	Act	funds	be	
coordinated	with	the	DOI.	Usually	replacement	in	kind	is	required.	OPRHP	has	a	recommendation	role	and	
a		easement	proposal/request	prepared	by	the	State	must	demonstrate	that	all	practicable	alternatives	
have	been	evaluated	and	rejected	on	a	sound	basis,	establish	fair	market	value,	and	propose	replacement	
property.	The	easement	will	be	evaluated	in	the	NEPA	EA	and	the	proposal,	and	NPS	will	undertake	an	
independent	review	of	the	final	proposal.		

If	the	impacted	area	is	5	acres	or	less	and	the	replacement	property	is	contiguous	to	the	original	
Section	6(f)(3)	property,	the		easement	may	qualify	as	a	“small		easement”	and	therefore	qualify	as	a	
categorical	exclusion	under	NEPA.		

Clean	Air	Act	Compliance:	Regional	Emissions	Analysis	
Compliance	with	certain	Clean	Air	Act	transportation	conformity	rules	is	required	because	Orange	

County	is	designated	as	a	maintenance	area	(former	nonattainment	area)	for	fine	particulate	matter	
(PM2.5).	A	transportation	conformity	determination	on	the	interchange	15B	project	is	not	required	because	
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no	FHWA	funding	or	approval	is	anticipated;	thus,	the	project	is	not	an	“FHWA/FTA	project”	as	defined	in	
the	regulations.	Non‐FHWA	regionally	significant	highway	projects	are	still	subject	to	certain	
transportation	conformity	requirements	under	40	CFR	93.121,	if	they	require	approval	from	a	state,	
regional,	or	local	routine	recipient	of	Title	23	highway	funds.	Sterling	Forest	Resort	is	a	“major	planned	
development”	and	interchange	15B	would	serve	its	transportation	needs.	In	addition,	a	new	interchange	on	
the	interstate	system	would	typically	be	included	in	modeling	of	the	transportation	network.	Based	on	
these	two	factors,	interchange	15B	is	a	regionally	significant	project	for	transportation	conformity.		

NYSTA	is	required	to	approve	the	interchange	project	as	the	SEQRA	lead	agency	and	operator	of	the	
Thruway	system.	Although	a	relatively	minor	part	of	NYSTA’s	overall	funding	sources,	the	agency	does	
receive	federal	highway/bridge	funds	(approximately	$32	million	in	2014	budget)	and	has	received	a	$1.6	
billion	TIFIA	loan	for	the	Tappan	Zee	Bridge	project.	Based	on	these	facts,	NYSTA	is	a	routine	recipient	of	
Title	23	funds	and	is	therefore	subject	to	40	CFR	93.121.		

To	comply	with	40	CFR	93.121,	a	new	regional	emissions	analysis	that	includes	the	interchange	15B	
project	will	be	completed	in	coordination	with	OCTC.	It	is	anticipated	the	results	of	this	new	regional	
emissions	analysis	will	demonstrate	that	the	current	transportation	plan	and	TIP	would	still	conform	if	the	
project	was	implemented.	An	update	to	the	TIP	to	include	the	interchange	15B	project	is	not	necessary	for	
the	project	to	advance;	although,	as	a	regionally	significant	project,	interchange	15B	will	need	to	be	
included	in	the	next	TIP	updated	by	OCTC	and	associated	conformity	determination.	The	Regional	
Conformity	Determination	by	OCTC	and	NYMTC	is	anticipated	on	November	20,	2014	while	the	Federal	
Conformity	Determination	is	anticipated	on	January	5,	2014.	


